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Enhanced myTRADELINK



myTRADELINK

Affected Area Changes /New Features

Landing Page 1. Rearrangement of the features in the landing page
2. Relocation of the myPorts feature to sub-menu.  

Main Menu 1. Repositioning of the menus.
2. Addition of menus

MNTR MNTR is to be accessed from the icon on the left pane 
of the main page.

PIA Page 1. Reposition of the editing utilities from the current 
position.

2. Icon more prominent for the PIC to edit the page.

Other changes 1. The graphical interface of the announcement
2. The Sign on button is changed to Login
3. Security of the PIA page.

Link to enhanced myTRADELINK



Training for PIA Staff



Objectives

1. To train the person on charge from each PIA on how to use the page 

effectively:

1. Updating the page

2. Maintaining the content of the page

2. To provide the process flow and the timeline for updating the page. 

Note:

1. Training will conducted at DNT Training facility

2. Max of 2 pax per PIA is recommended

3. Training will be half day per session.

4. Training will be conducted by DNT’s Trainers

5. Users’ id and password will be handed over during the training



Training Schedule
Date Session/Participants

Morning Session Afternoon Session

27 November 
2012

1. Film Censorship Board
2. Royal Malaysian Police
3. CIDB
4. Pharmaceutical 

Services
5. MITI (Import Export)
6. MITI (Trade 

Cooperation)
7. MITI (STS)

1. Paddy and Rice
2. MAQIS
3. Dept of Veterinary Serv
4. Pesticide Control Div
5. Crop Protection and PQ)
6. FAMA
7. Pineapple Industry 

Board

28 November 
2012

1. Kenaf and Tobacco
2. Cocoa Board
3. AELB
4. SIRIM (Civil)
5. SIRIM 

(Communication)
6. DOE

1. Wildlife and National 
Parks

2. Energy Commission
3. MCMC
4. STIDC
5. Forest Dept (Sarawak)
6. Dept of Agriculture 

(Sarawak)



Malaysia National Trade Repository
(MNTR)



The Landing Page
The main page contains the following:

1. Introduction to the NTR
2. Graphical representation for

1. Trade volume for the year
3. Announcement on the new news

1. Any updates of the contents of the portal
2. Changes log 

4. Link to other NTR within ASEAN/ stakeholders of NTR within 
ASEAN region and myTRADELINK

5. FAQ
6. The main Menu (refer to next slide)
7. News feeder on Trade
8. Users feedback/question
9. Disclaimer



The Landing Page

Home

Trade 
Regulations

Customs Act

MAQIS Act

Other Acts

Tariff

PDK

AHTN

Other Tariff
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Trade 
Agreements

Country 1

Country 2

Country n

Rules of Origin

Scheme 1

Scheme 2

Scheme n

Workflows

Import/export 
Process

Other trade 
processes

Authorized 
Traders

List of 
authorised

traders

Search 
Function

The Main Menu 



The Landing Page

Trade Volume



The Detail Page



Moving Forward

1. Task Force already being setup by MITI to look into MNTR

• First meeting on 9 Nov 2012.  

1. Members of the Task Force are:

1. MITI (Chairperson and Secretariat)

2. Ministry of Finance (NSW Section)

3. Royal Malaysia Customs Department

4. Attorney General Chambers

5. Dagang Net Technologies Sdn Bhd

2. Dagang Net will design and develop NTR to presented to the 

Task Force members for approval



Data Centre Relocation Update



Updates (As at 16 November 2012)
Activities Dates Status
A). Initiation Stage 21/03 – 17/04/2012 Completed
B). Planning Stage 26/04 – 19/04/2012 Completed
C). Pre Implementation
i. Requirement Gathering & Analysis 22/03 – 05/04/2012 Completed

i. Hardware delivery, installation and 
test

10/04 – 12/04/2012 Completed

i. Approach Design 04/04 – 21/05/2012 Completed
i. Detail Design Document 13/04 – 07/05/2012 Completed

D). Implementation Status at IEC Status at SDC Timeline
i. Infrastructure system and network 

configuration
100% completed Completed Completed

i. Application installation and 
configuration

100% completed 80% completion 
(system)
100% completion 
(Networks)

In 
progress. Duration: 8th N
ovember to 12th November 
2012

i. UAT & SIT Systems and Network 90% completed 85% completed SIT expected to complete 
by 21 November 2012

i. UAT and SIT Applications UAT 100% completed
SIT 95% completed

Not yet started UAT at SDC to be 
conducted from 19th

November to 
21rd November 2012

i. Failover (DR) Test Not yet started Not yet started To be conducted from 
24th November to 
30th November 2012

i. Relocation day Simulation Not yet started Not yet started To commence on 03th Dec 
2012

i. Application Performance Testing In progress, 30% 
completed

Not Applicable In progress

i. Migration day To be determined
i. Final Acceptance Test To be determined



Corporate Address
Dagang Net Technologies Sdn Bhd (177974-T)

Tower 3, Avenue 5,
The Horizon Bangsar South,

No 8 Jalan Kerinchi,
59200 Kuala Lumpur.

General Line: 03 2730 0200
Fax: 03 2713 2121

Careline: 1 300 133 133
Website: www.dagangnet.com
E-mail: info@dagangnet.com

http://www.dagangnet.com/
http://www.dagangnet.com/index.php/contact-us/JavaScript' type='text/javascript'> <!-- var prefix = 'mailto:'; var suffix = ''; var attribs = ''; var path = 'hr' + 'ef' + '='; var addy16837 = 'info' + '@'; addy16837 = addy16837 + 'dagangnet' + '.' + 'com'; document.write( '<a ' + path + '/'' + prefix + addy16837 + suffix + '/'' + attribs + '>' ); document.write( addy16837 ); document.write( '</a>' ); /--> </script><script language='JavaScript' type='text/javascript'> <!-- document.write( '<span style=/'display: none;/'>' ); /--> </script>This e-mail address is being protected from spambots. You need JavaScript enabled to view it <script language='JavaScript' type='text/javascript'> <!-- document.write( '</' ); document.write( 'span>
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